Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	1 March 2026
Team ID	
Project Name	PlantCare AI: Advanced Plant Disease Detection Using Transfer Learning
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Preprocessing	USN-1	As an ML Engineer, I need to download and split the New Plant Diseases Dataset into training, validation, and testing sets so the data is ready for modeling.	5	High	Sakshi Rane
Sprint-1	Data Preprocessing	USN-2	As a user, I will receive confirmation email once I have registered for the application	4	High	Sakshi Rane
Sprint-2	Model Building	USN-3	As a user, I can register for the application through Facebook	5	High	Saie Patil
Sprint-2	Model Building	USN-4	As a user, I can register for the application through Facebook	5	High	Saie Patil
Sprint-3	Model Training & Evaluation	USN-5	As a user, I can register for the application through Gmail	4	High	Saloni Tanmor
Sprint-3	Model Training & Evaluation	USN-6	As a user, I can log into the application by entering email & password	4	High	Saloni Tanmor
Sprint-4	Backend Application	USN-7	As a Backend Dev, I want to set up a Flask API that can receive image uploads from a user.	4	High	Samadhan Karande

Sprint-4	Backend Application	USN-8	As a Backend Dev, I want to integrate the .h5 model into Flask to predict the disease of the uploaded image.	4	Medium	Samadhan Karande
Sprint-5	Frontend Dashboard	USN-9	As a User, I want a clean web interface where I can easily upload my plant leaf photo.	3	Medium	Saloni Tanmor
Sprint-5	Frontend Dashboard	USN-10	As a User, I want to view a simple dashboard showing the history of my past diagnostic uploads.	3	low	Saloni Tanmor

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	12	3 Days	26 Feb 2026	28 Feb 2026	12	28 Feb 2026
Sprint-2	12	3 Days	01 Mar 2026	03 Mar 2026	12	03 Mar 2026
Sprint-3	12	3 Days	04 Mar 2026	06 Mar 2026	12	06 Mar 2026
Sprint-4	12	3 Days	07 Mar 2026	09 Mar 2026	12	09 Mar 2026

Velocity:

Imagine we have a 3-day sprint duration, and the velocity of the team is 12 (points per sprint). Let's calculate the team's average velocity (AV)per iteration unit (story points per day):

$$AV = \frac{\text{Velocity (Points)}}{\text{Sprint Duration (Days)}} = \frac{12}{3} = 4$$

The average velocity of the team is 4 story points per day.

Burndown Chart:

Date	Planned Points Remaining	Actual Points Remaining
25 Feb 2026	48	48
28 Feb 2026	36	36
03 Mar 2026	24	24
06 Mar 2026	12	12
09 Mar 2026	0	0